


Task Name	Start Date	End date	Duration
Deciding Project	01-03-2022	07-03-2022	6
Research	07-03-2022	13-03-2022	6
Database Design	13-03-2022	20-03-2022	7
Ui Design	20-03-2022	26-03-2022	6
User function model	26-03-2022	01-04-2022	6
Menu Model	01-04-2022	07-04-2022	6
HTTP API Model	07-04-2022	14-04-2022	7
Maintenance	14-04-2022	25-04-2022	11



]